

Technical Oversight Team Reviews
Quarter 2, 2013 – The Nature Conservancy, Stream Classification

Reviewer #1 - I have reviewed the quarterly progress report. The summary of the June 5 Steering Committee web meeting is consistent with my recollection of the discussion. The project appears to be on track and progressing according to revised schedule. (Note, however, that the current schedule with an expected completion date of January 2015 is delayed by approximately one quarter from the schedule outlined in the document "2012-01 Timeline & Deliverables.docx".)

Reviewer #2 - I don't have any comments on content, still wrapping my head around the concepts. The steering committee size of 40 seems big, but based on the discussion results they reported, it appears to be working OK.

Reviewer #3 - I have studied the brief report in detail and understand its content and have no comment at this time. I definitely expect some activity to get started soon though and hope that expectations can be agreed upon by the group by the next quarter so product development can begin.